
 
 

 

 

CITY OF FAYETTEVILLE 
TRANSPORTATION BOND PROGRAM 
PROGRESS REPORT – August, 2016 
 
The Transportation Bond Program consists of projects that will be designed, contracted, and 
administered by City Staff or consultants/contractors working for the City, along with 5 projects 
that will be designed and administered by the Arkansas State Highway and Transportation 
Department (AHTD).  Thirteen (13) projects have been completed; all projects in the original 
program are underway and are in various stages of design or construction.  In April 2013, 
several additional projects were approved by the City Council.  A summary of the status of all 
projects in the program follows below. 
 
Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding 
and additional sales tax funding from the City’s Capital Improvements fund. 
 

1) VAN ASCHE DRIVE (GARLAND AVE. TO GREGG AVE.) 
a. Project Summary: 

 Widening and alignment of Van Asche Drive from Gregg Avenue to Garland 
Ave. (Hwy 112) 

 CONSTRUCTION COMPLETE September, 2015. 

 Van Asch/Hwy 112 Traffic Signal.  CONSTRUCTION COMPLETE June 
2016. 

 Tree Planting Project.  CONSTRUCTION COMPLETE June, 2016. 
 

2) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.) 
Project Summary 

 Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl 
Creek School to Martin Luther King, Jr. Blvd, widening between Persimmon 
Rd. and Starry Night View, and new location, bridge, and intersection 
between Starry Night View and Mount Comfort Road.  The project will be 
completed in three separate segments 

 Total project budget: $13.5 million; includes $2.5 million in federal-aid 
funding. 

a. Martin Luther King, Jr. Blvd-Persimmon St. (Construction began in September 
2015 & will be completed Fall 2016) 

 This is a new segment that will extend Rupple Road to MLK Blvd.  Recent 
and upcoming activities include: 

 Curb Is complete for the entire project, except for the tie in to MLK 

 Patterned concrete is complete at all three roundabouts 

 Sidewalk and Trail construction is underway 

 First layer of asphalt is complete on the northern half of the project. 

 The remaining asphalt lower layers, and surface will be installed soon with 
Striping, and signage installation to follow 

 
b. Persimmon St.-Congressional Rd. 
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 Major elements of this segment include widening with a center median from 
Persimmon to Wedington, intersection alignment and improvements at 
Wedington, and completion of the west side of the boulevard section north of 
Wedington up to Congressional. 

   Recent/Upcoming activities: 
o Sweetser Construction was awarded the construction contract on 

April 5, 2016.  The contract amount was $2,537,900.00. 
o The contractor has mobilized, and started construction working 

their way from south to north. 
o Approximately 1500 LF of roadway subgrade is installed on the 

new northbound lanes. 
o Storm sewer installation is underway 

 
c. Starry Night View-Mount Comfort Rd. 

 This is a federal-aid project; federal funds will supply up to 80% of the funding 
for the segment.  This segment includes a new bridge and a realignment of 
Rupple so that it connects to the existing signal at Mount Comfort Road and 
the segment of Rupple Road north of Mt. Comfort. 

 Recent Actions: 
o Environmental Clearance documents were submitted to AHTD for 

approval on May 2nd. 
o Comments on the Environmental Clearance documents were received 

from AHTD on May 10th  
o On June 28th, the revised Environmental documents were re-

submitted to AHTD for review and approval. 
o  Geotechnical borings at proposed bridge foundation locations were 

scheduled for the week of July 11th. 

 Upcoming Activities: 
o Submit R/W documents to AHTD for approval. 
o Begin appraisals and acquisition of right of way upon approval of 

AHTD 
 

3) MAPLE ST. AND LAFAYETTE ST. HISTORIC BRIDGES 
a. Project Summary/Status 

 Funding in the amount of $1 million through the Federal-aid bridge program 
administered by AHTD has been secured. McClelland Consulting Engineers 
(MCE) of Fayetteville is the design consultant. 

 Crossland Heavy Contractors, Inc. is the contractor; construction cost is 
$1,725.071.  

b. Recent Actions: 

 All work on the topside of both bridges is complete.  The contractor is 
completing work on the substructure. 

 Lighting manufacture is underway. 
c. Upcoming Activities: 

 Installation of lighting on both bridges. 
 

4) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.) 
Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail 
and sidewalks and widening at intersections. 
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a. Old Wire Rd/Mission Intersection 

 AHTD received bids for the project on January 13, 2016. 

 Construction, to include signalization and intersection reconfiguration, began 
in March 2016. 

 Water and sewer relocations are complete. 

 Crossland Heavy has begun work on the roadway contract for AHTD.  
Construction was expected to be completed by the end of 2016.  There have 
been some utility delays that may push the completion time into 2017. 

b. Old Wire Rd (Mission to Ash) 

 The City Engineering Design Team has completed the design for the 
segment between the Mission Blvd. intersection and Ash Street.  

 Right of way and easement acquisition was completed in April 2016. 

 This project bids were opened on June 10, 2016.  APAC-Central was the low 
bidder at $2,574,815.20.  $1,780,867.15 of this contract is from the 
Transportation Bond Fund and $793,948.05 is from the Water and Sewer 
Fund.   This item was approved by the City Council on July 5, 2016. 

 Construction will begin the week of September 5th. 
c. Old Wire Rd (Ash to Stanton) 

 Design 2016, Construction early 2017. 

 Surveying of this project is complete. 

 Property research and title search are complete. 

 Design of these improvements began mid-August. 
d. Old Wire Rd (Stanton to  Hwy 265 Sidewalk connections) 

 Design 2016, Construction, late 2016. 

 The Engineering Design Team has completed the design. 

 ROW and easement acquisition began in early August and is expected to be 
complete by the end of September. 

 
5)  ZION ROAD PHASE II (VANTAGE DR. TO CROSSOVER RD.) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes 
widening to three lanes at major intersections. 

b. Recent Actions: 

 In May 2014, City Council approved a design contract with McClelland 
Consulting Engineers for an amount not-to-exceed $371,396. 

 Public meeting to review preliminary plans was held December 2nd at Valley 
Lake Apartments on Zion Road. 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has 
begun. We have currently acquired 10 of 18 properties necessary for 
construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

 A bid date will be set after Rupple Road and Old Wire Road projects have 
been bid and the funding has been evaluated. 

 
6) REGIONAL PARK ACCESS ROAD 

a. Project Summary/Status 

 Access to the regional park, along Judge Cummings Road from Cato Springs 
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Road into the park. 

 Construction is complete. 
 

7) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.) 
a. Project Summary/Status 

 Continuation of sidewalk and landscaping enhancements along College 
Avenue to match recently completed improvements south of Maple St. 

 Design Completed in 2015; Construction 2016. 
b. Recent Actions: 

 Preliminary survey work and development of base drawings has been 
completed.  

 Detailed survey was completed in June 2015. 

 Public meeting was held on August 11, 2015. 

 Transportation crews are working on the last section of sidewalk between 
Davidson and Maple. 

c. Upcoming Activities: 

 The design for the west side is approximately 80% complete.  Plans will be 
finalized this fall and will be submitted to AHTD for approval. 

 Construction of the west side sidewalk is scheduled for 2017; pending 
approval of the 2017 Transportation Workplan. 

 
8) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 

a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at 
intersections. 

 
9) CROSSOVER ROAD (JOYCE TO CITY LIMITS) TREE PLANTING 

a. Project Summary/Status 

 Tree Planting Project.  CONSTRUCTION COMPLETE June, 2016. 
 
10) SAIN STREET EXTENSION (JOYCE TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is 
for planning, design, and environmental review of a connection between 
Vantage Drive and Sain Street, including a connection to the flyover bridge at 
71B and the Fulbright Expressway.  Burns & McDonnell is the design 
consultant. 

b. Recent Actions: 

 The revised agreement was approved by AHTD on February 16th. 

 City Council approved the design contract with Burns & McDonnell on March 
15th. 

 Design "Kick-off" meeting with Burns & McDonnell and AHTD was held on 
April 27th. 

c. Upcoming Activities: 

 Environmental field work is underway. 
 

11) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.) 

 Project Estimate of $3.0 million. 

 Federal-aid (STP-A) will fund $2.4 million of this amount; the City and UA will share 
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the remainder of the cost. 

 The City has relocated our water and sewer facilities. 

 AHTD received bids in October.  The bids were too high and were rejected.   

 AHTD received bids for a second time on December 1, 2015 and rejected all bids for 
being too high. 

 Design revisions are in progress, along with talks with the AHTD for additional 
funding. 
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COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 
ORIGINAL BUDGET FINAL COST 

Wilson Park/Washington Willow 
Area Traffic Calming and 
Gregg/North Int. 

2008 $1,440,000 $910,000 

Zion Rd. Phase I (N. College 
Ave. to Vantage Dr.) 

2008 $2,540,000 $2,275,000 

College Ave. Phase I 
Enhancements (Rock St. to 
Maple St.) 

2009 
 

$1,740,000 $1,841,000 

Mt. Comfort Rd. (I-49 to Rupple 
Rd.) 

2011 $11,363,000 $10,220,000 

Cato Springs Rd. (U of A 
Technology Corridor) 
(Razorback Rd. to S School 
Ave) 

2013 $5,068,000 
 

$5,609,000 

FEEDC Roundabout Project 2013 $2,575,000 $1,736,000 

Crossover/Hwy 265 (Mission 
Blvd. to Joyce Blvd.) 

2013  TBD 

Garland Ave (North St. to 
Melmar Dr.) 

2013 $6,695,000 $3,501,000 

FEEDC Flyover Project 2014 $7,800,000 $6,251,000 

Crossover (Township to Joyce) 
& Garland Ave (North to Melmar) 
Tree Planting 

2015 $149,000 $145,000 
 

Van Asche Drive (Garland Ave. 
to Gregg Ave.) 

2015 
 

$4,560,000 $4,587,250 

Hwy 16 (Armstrong Ave. to 
Stonebridge Rd.) 

2015 $10,000,000 $6,810,000* 

Razorback Rd./Hwy 112 (MLK 
Blvd.to Leroy Pond Dr.) 

2015 $2,080,000 $2,264,000* 

 
*AHTD has not paid incentive money to Contractor yet. 


